

I WOULD LIKE TO CONFIRM THE FOLLOWNG ITEMS WHICH RESULTED FROM OUR-NEGOTIATION OF 1 JUNE 1962.

- 1. THE TERMINATION OF SIX (6) SINGLE FRAME CAMERAS ON CONTRACT BB-450, EFFECTIVE DATE 4 JUNE 1962.
- 2. AUTHORIZATION TO PROCEED ON FIVE (5) EACH BOUBLE FRAME CAMERAS, (1 QUAL. TO BE REFURBISHED FOR FLIGHT SUBSEQUENT TO QUAL. TEST AND PROBUCTION), 40 EACH 70 MM AND 40 EACH 35 MM ADDITIONAL SUPPLY SPOOLS FOR THE LANYARD PROGRAM AS AN ADDED SCOPE TO CONTRACT BB-450. EFFECTIVE DATE 4 JUNE 1962.

SPARES TO BE DETERMINED AT A LATER DATE. DELIVERY OF THESE INSTRUMENTS TO BE F.O.B. LEXINGTON.

THE PROPOSAL FOR THE BOUBLE FRAME CAMERAS FOR THE LANYARD PROGRAM AND THE CLAIM FOR TERMINATION COSTS ON THE SINGLE FRAME CAMERAS WILL BE FORTHCOMING SHORTLY.

IF MY UNDERSTANDING OF THE ABOVE IS IN ANY WAY ERRONEOUS,

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

NRO review(s)/compileterease 2004/07/07: CIA-RDP66B00728R000300090075-6

	Approved For Release 2004/07/0		0090075-6
25X1	(IN 384Ø5)	SECRET	
25X I	(114 30405)	• 1	PAGE TWO
	KINDLY CONTACT ME AS SOON AS POSSIBLE.		
•	END OF	MESSAGE	

SECRET